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1.  SUMMARY OF WORK   

 
The following is a summary of the activities on the project for September 2021. 

 

Ç Grade parking lot for curb/gutter  

 

 



Pleasant Hill Library                                       September 2021 
Monthly Project Status Report                          Construction Phase Report 12 
Swinerton Management & Consulting 

 

 

4 

 

Ç Grade parking lot for curb/gutter (continued) 

 

Ç Excavate for structural soil in front of building 
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Ç Excavate for structural soil in front of building (continued) 

 

 


